MINUTES OF THE MILLVILLE
PARK & RECREATION COMMITTEE MEETING
June 29, 2017 @ 1:00 p.m.

In attendance were Chairman Steve Maneri; Town Manager/Secretary Debbie Botchie;
Town Code & Building Official Eric Evans; Committee Member Peter Michel,
Committee Member Paul DuCott; and GMB Representative Morgan Helfrich. Committee
Members Valerie Faden and Pat Plocek were absent.

1. CALL MEETING TO ORDER
Deputy Mayor Steve Maneri called the meeting to order at 1:00 p.m.

2. PLEDGE OF ALLEGIANCE TO THE FLAG

3.ROLL CALL
All members were present except Committee Members Valerie Faden and Pat
Plocek.

4. ADOPTION OF PARK & RECREATION COMMITTEE MINUTES
A. Minutes — June 15, 2017

Committee Member Paul DuCott motioned to accept the June 15, 2017, Town
Parks & Recreation meeting minutes. Committee Member Peter Michel seconded
the motion. Motion carried 5-0.

5. REVIEW AND POSSIBLE VOTE ON DRAFT FLOOR PLANS FOR THE
COMMUNITY CENTER AND STORAGE FACILITY DESIGN — Morgan
Helfrich of GMB

Morgan Helfrich, of George, Miles & Buhr (GMB), stated, after speaking with
AECom, she thought the footprint of the building would be the size of the walls she
could go to, but apparently that is not the case because AECom is using some civil
ruling called TR-55 for the civil site design impervious/pervious calculations, which is
to mean the outside roof line. Ms. Helfrich stated she confronted AECom about this
and they will make the Town’s stuff work with the roof overlines which go beyond the
footprints AECom had shown before. Ms. Helfrich stated she thinks there should be
some roof overhang at the front entry of the community building and the side pieces to
indicate where the entry and exits are located.

Ms. Helfrich stated based on discussions the Committee had with the floor plan for the
community center at the last meeting, GMB has added in, at the end of the banquet
hall, the moveable partition, which will come directly across the center of the room,
and there will be two (2) entry doors into the hall. Ms. Helfrich stated she sized the
storage closet for one-hundred-eight (108) chairs and the portable stage. Ms. Helfrich
stated the Committee talked about doing a truss roof, and she’s got a ten (10)-foot



ceiling height, but she’s also showing a coffered ceiling, and there would be an option
of putting ceiling fans in there. Mr. DuCott stated, based on his experience, these
moveable partitions are the “biggest pain in the neck” because of noise and moving the
wall back and forth over time gave a lot of “wear and tear.” Mr. Maneri asked the
Committee what their consensus was on this partition. Mr. DuCott stated he was not
really for it. Mr. Michel stated he would say no to it. Town Manager Debbie Botchie
stated she says yes to it. Mr. Maneri stated no to it due to the price of installing it as
well the fact that if the partition is used, the space provided for two (2) different
homeowners’ associations (HOAs) will not be nearly enough room to suffice the
audiences. Town Code & Building Official Eric Evans stated it doesn’t matter to him
either way, but if the partition is put in, it will be expensive. The Committee agreed to
get rid of the partition. Mr. Maneri stated because this building will now be slab-on-
grade, the Town will need the extra storage space for the building’s air handlers. Ms.
Helfrich stated she thinks the air handlers are easier to get access to in a place like the
attic as opposed to a closet because it’s so tight in a closet and technicians can’t get
around to the backside to perform any work on it. Ms. Helfrich asked what the
Committee would think of having attic access pull-down stairs in the hallway. Mr.
Maneri stated he has no problem with it since GMB could put molding around it and
make it look nice and houses all have it. Mr. DuCott asked how many air handlers will
be needed. Ms. Helfrich stated she was thinking at least two (2) zones — one (1) for the
meeting hall and one (1) for the office/administration section — and asked what the
Committee thought. Mr. Maneri stated he would go with two (2) zones. Mr. Maneri
asked if the attic stairs will be two (2) sets or one (1). Ms. Helfrich stated she’d like to
just one (1) set of pull-down stairs in the hallway. Mr. Evans stated he would like the
water heater as closest as possible to the plumbing for the kitchen. Mr. Maneri asked
what the consensus is for the heat — whether gas or electric. The Committee agreed on
gas due to needing it for the generator as well.

Ms. Helfrich stated, for the utility building, the plan was changed so the plumbing
chase is bigger for easier access as well as a floor drain in it. Ms. Helfrich stated she
added a hand drier into the handicapped bathroom stall, which also has its own sink;
and Ms. Helfrich has added floor drains to both bathrooms and the storage
maintenance area. Ms. Helfrich further stated she got rid of the back overhead door
and made it a spin door to the maintenance area; and she added hose bibs to
underneath the drinking fountain, one out back, and under each of the sinks in the
bathrooms. Ms. Helfrich stated she will check with RMF regarding a drain in the
maintenance room. Ms. Helfrich stated right now she’s showing drywall to the trusses
for the ceiling, and even though there is moisture-resistant drywall, she doesn’t think
it’s the best. Ms. Helfrich stated she knows climate control and heating will help
reduce mold but there still needs to be a decision regarding what kind of material to
use. Mr. Maneri asked if the Town can put some kind of fan in to suck the moisture
out. Ms. Helfrich stated GMB will.

Ms. Helfrich stated the elevations of the utility building and the very height of the

trusses are ten (10) feet, and the lights will not be recessed. Mr. Evans stated he likes
the 10-foot ceilings, but did not want flood vents due to the fact the Town is not in a
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flood zone; instead, just regular vents. Ms. Helfrich asked if the Committee liked the
look of the utility building. The Committee said they do like it. Ms. Helfrich suggest
structural glazed block for the outside material, but it is probably the most expensive
masonry available; but it also the best material you could get. Ms. Helfrich further
stated the material inside and out can be glazed any color on opposite sides of the
block if you like, so you don’t have to put another coat on the inside of the building,
it’s completely washable inside and out, and it is very much worth the money, but it’s
expensive. Mr. DuCott asked if you need any sheetrock under this block. Ms. Helfrich
stated you don’t need anything under it — it’s an eight (8)-inch glazed block so very
easy maintenance. Ms. Helfrich stated there is a sample of what looks like granite but
it’s polished masonry, which is more expensive than concrete masonry unit (CMU)
block, but it’s half as expensive as the structural glazed block. Ms. Helfrich stated this
polished masonry can be used for the utility building. Mr. Evans stated he thought the
inside would merely be painted, and they would use regular block. Ms. Helfrich stated
the regular CMU block does chip with humidity and the Town will have to maintain it
and repaint it, so that’s something to think about. Mr. Evans stated he thinks the
outside should look good, but when it comes to the inside, it may not need such
material. Ms. Helfrich stated the downside to using the regular CMU block is the paint
gets chipped off so easily — especially when just hosing it with water — and then the
paint chips run down the drain and the drain gets clogged; so that’s something to
consider.

Ms. Helfrich stated the north elevation — the short side — is the front side entrance of
the building. Ms. Helfrich stated she has given a front overhang, with sort of a portico
entry, but the cupola can go away if the Committee doesn’t like it. Mr. Evans stated
the cupola looks nautical if that’s the theme the Town is going for. Mr. DuCott stated
he likes the widows walk but he’d like it more if we were closer to the beach,
considering the widows walk and the cupola can’t be cheap. Ms. Helfrich stated the
widows walk — the way it’s planned — is really just decorative so it really is just a
cupola. Mr. DuCott asked what kind of price it may be. Ms. Helfrich stated for just
that piece, it would be twenty-thousand dollars ($20,000.00). Mr. Maneri asked if a
cupola would affect putting solar panels on the roof. Ms. Helfrich stated the Town can
put solar panels on either side, but the building — because it is long — needs something
to break up the roof so it doesn’t look like just a warehouse. Ms. Botchie stated she
would like to get rid of the window shutters, and she doesn’t like the brick at the
bottom. Ms. Helfrich stated the brick was done so it could tie in the look to that of the
utility building, so the Committee needs to try and find a way to tie the buildings
together, and the Committee is doing a gable but the cultured stone is another option.
Ms. Botchie stated she doesn’t care for the stone on this community building. Ms.
Helfrich stated the siding can come down to a horizontal ban board. Mr. Maneri stated
he likes the cultured stone at the bottom rather than the ban board; Mr. DuCott agreed.
Ms. Helfrich stated she will do more research on nautical looks and will see what she
can do with this portion near the base.

Mr. DuCott asked, regarding the roof, if metal roofs are expensive. Ms. Helfrich stated
yes, they do. Mr. DuCott stated it is a one-time cost so he thinks we should “use that
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both ways” when measuring it, and asked if this comes in many colors. Ms. Helfrich
stated yes, it does, and if the Committee is thinking blue for the siding of the building,
Ms. Helfrich likes the look of a white roof because it looks really nice and it’s the
most energy-efficient thing ever; however, putting black solar panels on it may cause a
visually aesthetic problem, but there is a silver solar panel option. Mr. DuCott stated
he thinks even though the metal roof is expensive but because this is a one-time cost,
the metal roof is the way to go. Mr. Michel agreed. Mr. Maneri stated he thinks the
block should be explored more because there is very little upkeep and spend more
money on things which require little upkeep. Ms. Helfrich stated the Town can get the
Hardie board pre-finished or just the painted color version, but the problem with the
color version is that it fades and if there are ever any repairs done, it is extremely
difficult to match the color. The Committee agreed to go for the pre-finished rather
than the color version. Ms. Helfrich stated she wanted to ask about budget because
she’s not sure if she’s on target. Mr. Maneri stated the Town really doesn’t have a set
budget yet. Ms. Helfrich asked if fundraising is available. Ms. Botchie stated no. Mr.
Michel asked if there is a dumpster location. Mr. Evans stated in terms of trash, the
park will be “carry in, carry out.” Mr. Michel asked if there will be any dog stations.
Mr. Maneri stated no. Mr. Michel and Mr. DuCott stated that may be an issue. Mr.
Evans stated it can be discussed at a later meeting as this is not for Ms. Helfrich, and
dog stations can be added at any time.

Mr. Evans asked how much the Town wants to spend on the building. Mr. Maneri
asked what the going rate is per square foot. Ms. Helfrich stated, for the community
building, the price would be two-hundred dollars ($200.00) per square foot, and about
one-hundred-fifty dollars ($150.00) per square foot for the utility building; but that’s
factoring in some contingency for both buildings. Mr. Evans stated with those
numbers the estimate for both of them would be about one-point-one-million dollars
($1.1 million). Ms. Helfrich stated if she needs to scale back on anything, now is the
perfect time to tell her. Ms. Helfrich asked if AECom has provided the Town with a
cost for the site work stuff. Mr. Evans stated yes, it’s changed. Ms. Helfrich stated she
doesn’t need to know the cost today but just thought she’d give a “heads-up.” Mr.
Evans stated he likes the Hardie board idea, he likes the steel roof idea, and how the
Committee wants to do the utility building is up to them. Ms. Botchie stated the Town
has put a substantial amount of money into the land, but the Town still has three-
million dollars ($3,000,000.00) in its budget for the park to go toward the playground
equipment, pickleball courts, and these buildings, so the Town will have the money.
Ms. Helfrich stated the decision doesn’t have to be today and the Town can get back to
her at a later time. Mr. Maneri stated he would say the Town try to stay down to one-
fifty (150) on everything and see how much the Town can get for that amount.

Ms. Helfrich stated has made a list of alternatives for the Town to take into
consideration when going to bid, and the thing for her to do now is proceed with
construction documents of this, contact RMF and structural and get those guys started.
Mr. Evans stated the Town doesn’t want a soil scientist for the footers and slab. Ms.
Helfrich stated she will use the data from the report but it will have to be tested in the
field. Mr. Evans stated yes, but he doesn’t want it being into the bid. Ms. Helfrich
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stated she will make sure when she needs to deliver and if she has a cost estimate in it
because Ms. Helfrich thinks she took it out because she and Ms. Botchie thought about
coordination work with AECom; but Ms. Helfrich will check on that and try to hit the
budget provided by Mr. Maneri. Ms. Helfrich stated she will coordinate with Mr.
Evans to locate the generator pad based on GMB’s drawings, and she will get more of
a trough-style sink rather than the fancy one shown. Ms. Helfrich further stated she
will add the changes to everything discussed today, such as the pull-down attic stair
access being moved to the hallway, the removal of the partition, and other changes.
Mr. DuCott asked if there would be any gutters. Ms. Helfrich stated she would like to
do a really deep roof overhang on this building — like a two (2)-foot overhang instead
of a one (1)-foot — so it wouldn’t have gutters. Mr. Evans stated there is stone you can
put under the overhang on the ground so when the rain pours down and hits the stone,
the water can run off into planted flowers and/or plants.

Mr. Maneri stated he would like to take the forty (40)-yard dash out and add a bocce
ball court instead. Ms. Botchie, Mr. DuCott and Mr. Michel agreed.

6. ANNOUNCEMENT OF NEXT MEETING
The next Parks & Recreation meeting will be on Thursday, July 20, 2017, at 1 p.m.

7. ADJOURNMENT
Mr. Michel motioned to adjourn at 2:44 p.m. Mr. DuCott seconded the motion. Motion
carried 5-0.

Respectfully submitted,
Matt Amerling, Town Clerk
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